COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/10/2002

ESTIMATE SUMMARY 13:02:22
CONTID: C13573 ESTIMATE NO: 0003 PROG SPEC YR: 1999
PCN: 13573-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 65.5 DAYS TIME ALLOW: 340 WORK DAYS
1-225 & lliff Ave. Interchange PERCENT TIME:  19.26 ORIG TIME ALLOW: 340 WORK DAYS
PROJECT NO: NH 2254-064
1-225 & lliff Ave. Interchange
NAME OF ROAD: I-225
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/27/2002 DATE TIME STARTED 06/03/2002
7353 S. EAGLE STREET DATE LET 04/18/2002 DATE WORK BEGAN 06/03/2002
DATE AWARDED 05/09/2002 DATE TIME STOPPED 10/31/2003
DATE CONTRACT EXECUTED 05/29/2002 DATE ACCEPTED 10/31/2003
CENTENNIAL CO 80112-422:303/627-2600 DATE NOTICE TO PROCEED  06/03/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  9,469,239.50  PARTICIPATING $  2,008,614.32 $ 1,203,716.54
AWARD PROJECT AMT: $  8,094,501.12  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 21.21% TOTAL EARNINGS 2,008,614.32 1,203,716.54
FUNDS AVAILABLE: $ 7,460,625.18  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,008,614.32 1,203,716.54
TOTAL CLAIMS: $ 0.00 RETAINAGE -22,870.43 -14,597.50
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,985,743.89 1,189,119.04
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,985,743.89 1,189,119.04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  1,189,119.04

APPROVED FOR PAYMENT BY
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REMOVAL OF STRUCTURE

REMOVAL OF TREE

REMOVAL OF SLOPE AND DITCH PAVING

*REMOVAL OF PIPE

REMOVAL OF DELINEATOR

REMOVAL OF CONCRETE MEDIAN COVER MATERIAL

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT
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*REMOVAL OF ASPHALT MAT (PLANING)
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PCN: 13573-BID ESTIMATE RUN 09/10/2002
PROJECT: NH 2254-064 ESTIMATE NO: 0003 13:02:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 8,332.000 541.700
SF 3,145.000 4,874.75
1.55000 3,686.700 5,714.39
0065 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 1.000 1,393.17
1,393.17000 1.000 1,393.17
0070 202-00810 REMOVAL OF GROUND SIGN 9.000 0.000
EACH 0.000 0.00
130.25000 0.000 0.00
0075 202-00821 REMOVAL OF SIGN PANEL 11.000 0.000
EACH 0.000 0.00
130.25000 0.000 0.00
0080 202-00825 *REMOVAL OF FLASHING BEACON 4.000 0.000
EACH 0.000 0.00
206.75000 0.000 0.00
0085 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
2,460.30000 0.000 0.00
0090 202-00848 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 0.000
EACH 0.000 0.00
460.02000 0.000 0.00
0095 202-00858 *REMOVAL OF PEDESTAL POLE 4.000 0.000
EACH 0.000 0.00
268.77000 0.000 0.00
0100 202-01000 *REMOVAL OF FENCE 2,328.000 2,328.000
LF 0.000 0.00
2.79000 2,328.000 6,495.12
0105 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,639.000 93.000
LF 0.000 0.00
2.38000 93.000 221.34
0110 202-01140 REMOVAL OF GUARDRAIL TYPE 4 220.000 0.000
LF 0.000 0.00
18.94000 0.000 0.00
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PCN: 13573-BID ESTIMATE RUN 09/10/2002
PROJECT: NH 2254-064 ESTIMATE NO: 0003 13:02:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-04001 PLUG CULVERT 2.000 0.000
EACH 0.000 0.00
724.24000 0.000 0.00
0120 202-04005 CLEAN VALVE BOX 0.000 0.000
EACH 0.000 0.00
132.25000 0.000 0.00
0125 202-05150 *SANDBLASTING 2,960.000 0.000
SF 0.000 0.00
0.62000 0.000 0.00
0130 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 135,513.000 61,450.000
cY 12,360.000 51,417.60
4.16000 73,810.000 307,049.60
0133 203-00100 MUCK EXCAV 2,525.000 938.000
CY 591.500 3,401.13
5.75000 1,529.500 8,794.63
0135 203-01555 DOZING (LANDSCAPING) 4.000 0.000
HOUR 0.000 0.00
164.23000 0.000 0.00
0140 203-01597 *POTHOLING 221.000 13.000
HOUR 23.000 3,830.88
166.56000 36.000 5,996.16
0145 206-00000 STRUCTURE EXCAVATION 2,947.000 0.000
cY 0.000 0.00
3.80000 0.000 0.00
0150 206-00100 STRUCTURE BACKFILL (CLASS 1) 270.000 0.000
cY 0.000 0.00
7.31000 0.000 0.00
0155 206-00520 FILTER MATERIAL (CLASS B) 0.000 0.000
cY 0.000 0.00
39.35000 0.000 0.00
0160 207-00205 TOPSOIL 3,175.000 0.000
cY 0.000 0.00
2.46000 0.000 0.00
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PCN: 13573-BID ESTIMATE RUN 09/10/2002
PROJECT: NH 2254-064 ESTIMATE NO: 0003 13:02:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 207-00305 WETLAND TOPSOIL 230.000 0.000
cY 0.000 0.00
19.98000 0.000 0.00
0170 207-00310 STOCKPILE WETLAND TOPSOIL 230.000 0.000
cY 0.000 0.00
3.16000 0.000 0.00
0175 208-00005 EROSION LOG 60.000 0.000
LF 0.000 0.00
5.94000 0.000 0.00
0180 208-00011 EROSION BALES (WEED FREE) 103.000 2.000
EACH 0.000 0.00
11.62000 2.000 23.24
0185 208-00020 SILT FENCE 1,139.000 659.000
LF 0.000 0.00
1.78000 659.000 1,173.02
0190 208-00033 SEDIMENT TRAP 0.000 0.000
EACH 0.000 0.00
257.39000 0.000 0.00
0195 208-00050 STORM DRAIN INLET PROTECTION 17.000 7.000
EACH 0.000 0.00
299.48000 7.000 2,096.36
0200 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 2.000
EACH 0.000 0.00
1,464.83000 2.000 2,929.66
0205 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
2,439.33000 0.000 0.00
0210 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.200
LS 0.000 0.00
3,805.71000 0.200 761.14
0215 210-00810 *RESET GROUND SIGN 23.000 0.000
EACH 0.000 0.00
273.94000 0.000 0.00
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PCN: 13573-BID ESTIMATE RUN 09/10/2002
PROJECT: NH 2254-064 ESTIMATE NO: 0003 13:02:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 210-00815 *RESET SIGN PANEL 4.000 0.000
EACH 0.000 0.00
320.46000 0.000 0.00
0225 210-00820 RESET VARIABLE MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00
6,885.86000 0.000 0.00
0230 210-00825 *RESET FLASHING BEACON 0.000 0.000
EACH 0.000 0.00
749.46000 0.000 0.00
0235 210-00831 *RESET TRAFFIC SIGNAL HEAD 5.000 0.000
EACH 0.000 0.00
180.91000 0.000 0.00
0240 210-00840 *RESET TRAFFIC SIGNAL POLE 2.000 0.000
EACH 0.000 0.00
2,977.17000 0.000 0.00
0245 210-00855 *RESET TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 0.000 0.00
2,636.03000 0.000 0.00
0250 210-00858 *RESET PEDESTAL POLE 2.000 0.000
EACH 0.000 0.00
894.18000 0.000 0.00
0255 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
1,089.56000 0.000 0.00
0260 210-01000 *RESET FENCE 190.000 0.000
LF 0.000 0.00
7.70000 0.000 0.00
0265 210-02018 RELAY PIPE (18 INCH) 126.000 0.000
LF 0.000 0.00
48.53000 0.000 0.00
0270 210-04015 MODIFY MANHOLE 0.000 0.000
EACH 0.000 0.00
1,593.88000 0.000 0.00
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PCN: 13573-BID ESTIMATE RUN 09/10/2002
PROJECT: NH 2254-064 ESTIMATE NO: 0003 13:02:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 210-04050 ADJUST VALVE BOX 0.000 0.000
EACH 0.000 0.00
181.04000 0.000 0.00
0280 212-00006 *SEEDING (NATIVE) 29.700 0.000
ACRE 0.000 0.00
739.12000 0.000 0.00
0285 212-00028 *SEEDING (WETLANDS) 0.000 0.000
ACRE 0.000 0.00
1,240.47000 0.000 0.00
0290 213-00002 *MULCHING (WEED FREE HAY) 28.800 0.000
ACRE 0.000 0.00
217.09000 0.000 0.00
0295 213-00061 *MULCH TACKIFIER 3,810.000 0.000
LB 0.000 0.00
1.55000 0.000 0.00
0300 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 3,970.000 0.000
SY 0.000 0.00
1.29000 0.000 0.00
0305 217-00020 HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
139.56000 0.000 0.00
0310 250-00110 HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
93.02000 0.000 0.00
0315 304-06007 AGGREGATE BASE COURSE (CLASS 6) 6,659.000 0.000
CcY 1,525.300 32,854.96
21.54000 1,525.300 32,854.96
0320 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 662.140 0.000
TON 0.000 0.00
93.19000 0.000 0.00
0325 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,072.420 0.000
TON 0.000 0.00
38.82000 0.000 0.00
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PCN: 13573-BID ESTIMATE RUN 09/10/2002
PROJECT: NH 2254-064 ESTIMATE NO: 0003 13:02:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 4,198.310 0.000
TON 0.000 0.00
45.74000 0.000 0.00
0335 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 627.000 0.000
GAL 0.000 0.00
1.65000 0.000 0.00
0340 412-01200 *CONCRETE PAVEMENT (12 INCH) 10,488.000 0.000
3% 0.000 0.00
36.70000 0.000 0.00
0345 412-01300 *CONCRETE PAVEMENT (13 INCH) 25,309.000 0.000
SY 0.000 0.00
37.21000 0.000 0.00
0350 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000
53% 0.000 0.00
14.22000 0.000 0.00
0355 420-00200 GEOTEXTILE (WEED BARRIER) 2,333.000 0.000
SY 0.000 0.00
2.38000 0.000 0.00
0360 503-00030 *DRILLED CAISSON (30 INCH) 51.000 0.000
LF 0.000 0.00
307.61000 0.000 0.00
0365 503-00048 *DRILLED CAISSON (48 INCH) 31.000 0.000
LF 0.000 0.00
157.82000 0.000 0.00
0370 506-00218 RIPRAP (18 INCH) 36.000 0.000
cY 0.000 0.00
61.60000 0.000 0.00
0375 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.100 0.000
cY 0.000 0.00
252.45000 0.000 0.00
0380 601-03030 CONCRETE CLASS D (BOX CULVERT) 63.000 0.000
cY 0.000 0.00
280.00000 0.000 0.00
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PCN: 13573-BID ESTIMATE RUN 09/10/2002
PROJECT: NH 2254-064 ESTIMATE NO: 0003 13:02:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 601-03050 CONCRETE CLASS D (WALL) 167.000 0.000
cY 0.000 0.00
225.00000 0.000 0.00
0390 602-00000 *REINFORCING STEEL 36,550.000 0.000
LB 0.000 0.00
0.39000 0.000 0.00
0395 602-00020 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000
LB 0.000 0.00
0.47000 0.000 0.00
0400 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 1,348.000 32.000
LF 0.000 0.00
50.05000 32.000 1,601.60
0405 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 648.000 0.000
LF 0.000 0.00
62.22000 0.000 0.00
0410 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 1,459.000 1,407.000
LF 0.000 0.00
58.26000 1,407.000 81,971.82
0415 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 127.000 0.000
LF 0.000 0.00
105.32000 0.000 0.00
0420 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 6.000 0.000
LF 0.000 0.00
96.30000 0.000 0.00
0425 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 1,161.000 0.000
LF 728.000 77,022.40
105.80000 728.000 77,022.40
0430 603-01605 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 2,600.000 16.000
LF 1,920.000 357,216.00
186.05000 1,936.000 360,192.80
0435 603-02540 68X43 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 240.000 0.000
LF 0.000 0.00
254.91000 0.000 0.00
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PROJECT: NH 2254-064 ESTIMATE NO: 0003 13:02:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 603-07420 *42 INCH REINFORCED CONCRETE PIPE (JACKED) 261.000 0.000
LF 0.000 0.00
260.00000 0.000 0.00
0445 603-10300 30 INCH CORRUGATED STEEL PIPE 19.000 0.000
LF 0.000 0.00
87.44000 0.000 0.00
0450 603-50018 18 INCH PLASTIC PIPE 38.000 0.000
LF 12.000 2,223.48
185.29000 12.000 2,223.48
0455 604-00305 INLET TYPE C (5 FOOT) 9.000 0.000
EACH 0.000 0.00
1,353.48000 0.000 0.00
0460 604-00505 INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.500 1,440.99
2,881.98000 0.500 1,440.99
0465 604-00510 INLET TYPE D (10 FOOT) 3.000 0.000
EACH 1.500 6,060.02
4,040.01000 1.500 6,060.02
0470 604-00515 INLET TYPE D (15 FOOT) 1.000 0.000
EACH 0.000 0.00
5,349.99000 0.000 0.00
0475 604-13010 INLET TYPE 13 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,471.47000 0.000 0.00
0480 604-19105 INLET TYPE R L5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,050.48000 0.000 0.00
0485 604-19110 INLET TYPER L 5 (10 FOQOT) 1.000 0.500
EACH 0.250 861.93
3,447.70000 0.750 2,585.78
0490 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 0.500
EACH 0.250 786.46
3,145.82000 0.750 2,359.36
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CAT NO0200 ROADWAY
0495 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,132.25000 0.000 0.00
0500 604-19215 INLET TYPE R L 10 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
6,242.36000 0.000 0.00
0505 604-19310 INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
6,288.88000 0.000 0.00
0510 604-25000 VANE GRATE INLET SPECIAL 2.000 0.500
EACH 0.000 0.00
6,252.21000 0.500 3,126.11
0515 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 0.000
EACH 0.000 0.00
4,616.83000 0.000 0.00
0520 604-30005 MANHOLE SLAB BASE (5 FOOT) 4.000 0.500
EACH 2.950 6,776.65
2,297.17000 3.450 7,925.24
0525 604-30010 MANHOLE SLAB BASE (10 FOOT) 8.000 0.000
EACH 0.000 0.00
3,214.61000 0.000 0.00
0530 604-30015 MANHOLE SLAB BASE (15 FOOT) 0.000 0.000
EACH 0.000 0.00
3,752.18000 0.000 0.00
0535 604-31010 MANHOLE BOX BASE (10 FOOT) 2.000 0.000
EACH 0.000 0.00
9,313.66000 0.000 0.00
0540 604-31015 MANHOLE BOX BASE (15 FOOT) 3.000 0.000
EACH 1.500 15,831.23
10,554.15000 1.500 15,831.23
0545 604-31020 MANHOLE BOX BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
13,030.31000 0.000 0.00
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CAT NO0200 ROADWAY
0550 604-39010 MANHOLE SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
7,838.12000 0.000 0.00
0555 605-83002 GEOCOMPOSITE DRAIN WITH PIPE 120.000 0.000
SY 0.000 0.00
15.27000 0.000 0.00
0560 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 700.000 0.000
LF 0.000 0.00
16.02000 0.000 0.00
0565 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 615.000 0.000
LF 0.000 0.00
38.25000 0.000 0.00
0570 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 130.000 0.000
LF 0.000 0.00
36.18000 0.000 0.00
0575 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
418.66000 0.000 0.00
0580 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
811.48000 0.000 0.00
0585 606-02005 *END ANCHORAGE (FLARED) 9.000 0.000
EACH 0.000 0.00
1,261.16000 0.000 0.00
0590 607-11580 *FENCE (TEMPORARY) 917.000 805.000
LF 0.000 0.00
2.64000 805.000 2,125.20
0595 607-52905 *END POST (CHAIN LINK) 5.000 0.000
EACH 0.000 0.00
87.20000 0.000 0.00
0600 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 9.000 0.000
EACH 0.000 0.00
142.66000 0.000 0.00
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PROJECT: NH 2254-064 ESTIMATE NO: 0003 13:02:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0605 607-53172 *FENCE CHAIN LINK (72 INCH) 2,152.000 0.000
LF 0.000 0.00
8.06000 0.000 0.00
0610 608-00006 *CONCRETE SIDEWALK (6 INCH) 2,367.000 0.000
SY 0.000 0.00
28.33000 0.000 0.00
0615 608-00010 *CONCRETE CURB RAMP 177.000 0.000
3% 0.000 0.00
43.16000 0.000 0.00
0620 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,521.000 0.000
LF 0.000 0.00
10.86000 0.000 0.00
0625 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,025.000 0.000
LF 0.000 0.00
12.82000 0.000 0.00
0630 609-24008 *GUTTER TYPE 2 (8 FOOT) 34.000 0.000
LF 0.000 0.00
41.49000 0.000 0.00
0635 609-71000 *CURB (SPECIAL) 641.000 0.000
LF 0.000 0.00
16.70000 0.000 0.00
0640 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 5,390.000 0.000
SF 0.000 0.00
5.58000 0.000 0.00
0645 610-00055 MEDIAN COVER MATERIAL (STONE) 20,993.000 0.000
SF 0.000 0.00
2.63000 0.000 0.00
0650 612-00001 *DELINEATOR (TYPE I) 88.000 0.000
EACH 0.000 0.00
16.54000 0.000 0.00
0655 612-00002 *DELINEATOR (TYPE I1) 26.000 0.000
EACH 0.000 0.00
17.57000 0.000 0.00
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0660 612-00003 *DELINEATOR (TYPE IlI) 0.000 0.000
EACH 0.000 0.00
18.61000 0.000 0.00
0665 612-00021 DELINEATOR (TYPE 1) (BARRIER) 44.000 0.000
EACH 0.000 0.00
20.68000 0.000 0.00
0670 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 709.000 0.000
LF 104.000 2,149.68
20.67000 104.000 2,149.68
0675 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 190.000 0.000
LF 0.000 0.00
20.67000 0.000 0.00
0680 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 20,605.000 0.000
LF 1,655.000 12,826.25
7.75000 1,655.000 12,826.25
0680 MATERIAL ALLOWANCE 2" E CONDUIT 0.000
LF 0.000 0.00
0.98800 0.000 0.00
0685 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 440.000 0.000
LF 0.000 0.00
11.37000 0.000 0.00
0690 613-07000 *PULL BOX (SPECIAL) 17.000 0.000
EACH 0.000 0.00
465.18000 0.000 0.00
0695 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
35,663.95000 0.000 0.00
0700 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 12.000 0.000
EACH 0.000 0.00
1,809.04000 0.000 0.00
0700 MATERIAL ALLOWANCE LIGHT STANDARD 40' 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
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0705 613-32500 *LIGHT STANDARD STEEL (50 FOOT) 17.000 0.000
EACH 0.000 0.00
1,948.60000 0.000 0.00
0705 MATERIAL ALLOWANCE LIGHT STANDARD 50’ 0.000
EACH 0.000 0.00
1,885.00000 0.000 0.00
0710 613-40010 *LIGHT STANDARD FOUNDATION 29.000 0.000
EACH 0.000 0.00
646.09000 0.000 0.00
0715 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000 0.000
EACH 0.000 0.00
2,501.65000 0.000 0.00
0715 MATERIAL ALLOWANCE LUMINAIRES 150W 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0720 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 32.000 0.000
EACH 0.000 0.00
656.42000 0.000 0.00
0720 MATERIAL ALLOWANCE LUMINS 400W 0.000
EACH 0.000 0.00
635.00000 0.000 0.00
0725 614-00011 *SIGN PANEL (CLASS 1) 188.000 0.000
SF 0.000 0.00
23.78000 0.000 0.00
0730 614-00012 *SIGN PANEL (CLASS II) 136.000 0.000
SF 0.000 0.00
23.78000 0.000 0.00
0735 614-00013 *SIGN PANEL (CLASS 1lI) 65.000 0.000
SF 0.000 0.00
23.78000 0.000 0.00
0740 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 203.000 0.000
LF 0.000 0.00
22.74000 0.000 0.00
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0745 614-00615 *STEEL SIGN POST (W 6X15) 27.000 0.000
LF 0.000 0.00
31.01000 0.000 0.00
0750 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 155.000 0.000
LF 0.000 0.00
24.81000 0.000 0.00
0755 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
744.29000 0.000 0.00
0760 614-70117 *PEDESTRIAN SIGNAL FACE (16) 4.000 0.000
EACH 0.000 0.00
631.62000 0.000 0.00
0760 MATERIAL ALLOWANCE PED SIG FACE 16 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0765 614-70216 *TRAFFIC SIGNAL FACE (8-8) 6.000 0.000
EACH 0.000 0.00
465.18000 0.000 0.00
0765 MATERIAL ALLOWANCE SIG FACE 8-8 0.000
EACH 0.000 0.00
235.00000 0.000 0.00
0770 614-70328 *TRAFFIC SIGNAL FACE (12-8-8) 6.000 0.000
EACH 0.000 0.00
620.24000 0.000 0.00
0770 MATERIAL ALLOWANCE SIG FACE 12-8-8 0.000
EACH 0.000 0.00
345.00000 0.000 0.00
0775 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 0.000
EACH 0.000 0.00
682.27000 0.000 0.00
0775 MATERIAL ALLOWANCE SIG FACE 12-12-12 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
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0780 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 0.000 0.00
12,461.71000 0.000 0.00
0780 MATERIAL ALLOWANCE SIG CAB 0.000
EACH 0.000 0.00
8,900.00000 0.000 0.00
0785 614-72860 *PEDESTRIAN PUSH BUTTON 4.000 0.000
EACH 0.000 0.00
149.89000 0.000 0.00
0790 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 4,042.000 0.000
LF 0.000 0.00
6.20000 0.000 0.00
0790 MATERIAL ALLOWANCE PREFAB LOOP 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0795 614-72875 *LOOP DETECTOR WIRE 862.000 0.000
LF 0.000 0.00
3.10000 0.000 0.00
0800 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOO P TYPE) 9.000 0.000
EACH 0.000 0.00
1,080.26000 0.000 0.00
0800 MATERIAL ALLOWANCE DET AMP LOOP 0.000
EACH 0.000 0.00
845.00000 0.000 0.00
0805 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00
19,641.02000 0.000 0.00
0805 MATERIAL ALLOWANCE INTERSECTION CAMERA 0.000
EACH 0.000 0.00
14,550.00000 0.000 0.00
0810 614-80000 *FLASHING BEACON 6.000 0.000
EACH 0.000 0.00
1,767.69000 0.000 0.00



CONTID: C13573 COLORADO DEPARTMENT OF TRANSPORTATION Page 18
PCN: 13573-BID ESTIMATE RUN 09/10/2002
PROJECT: NH 2254-064 ESTIMATE NO: 0003 13:02:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0815 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 0.000
EACH 0.000 0.00
6,569.40000 0.000 0.00
0815 MATERIAL ALLOWANCE TS POLE 1 MAST ARM 0.000
EACH 0.000 0.00
4,150.00000 0.000 0.00
0820 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 0.000 0.00
1,705.67000 0.000 0.00
0820 MATERIAL ALLOWANCE PED POLE STEEL 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0825 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 6.000 0.000
EACH 0.000 0.00
1,550.61000 0.000 0.00
0825 MATERIAL ALLOWANCE PED POLE ALUM 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0830 614-86105 *TELEMETRY (FIELD) 3.000 0.000
EACH 0.000 0.00
568.56000 0.000 0.00
0830 MATERIAL ALLOWANCE TELE 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0835 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 1.000 0.000
(FULL-ACTUATED)
EACH 0.000 0.00
3,618.08000 0.000 0.00
0835 MATERIAL ALLOWANCE CONT SS FA 8 0.000
EACH 0.000 0.00
2,995.00000 0.000 0.00
0840 614-86245 *CONTROLLER (TYPE 170E) 3.000 0.000
EACH 0.000 0.00
9,096.89000 0.000 0.00
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0840 MATERIAL ALLOWANCE CONT 170E 0.000
EACH 0.000 0.00
5,560.00000 0.000 0.00
0845 614-87020 *OPTICAL TRANSCEIVER 4.000 0.000
EACH 0.000 0.00
4,476.09000 0.000 0.00
0845 MATERIAL ALLOWANCE OP. TRANS 0.000
EACH 0.000 0.00
2,245.00000 0.000 0.00
0850 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 2,223.000 0.000
LF 0.000 0.00
3.46000 0.000 0.00
0855 621-00450 *DETOUR PAVEMENT 2,462.000 251.000
SY 2,024.000 19,147.04
9.46000 2,275.000 21,521.50
0860 625-00000 *CONSTRUCTION SURVEYING 1.000 0.250
LS 0.100 6,480.50
64,805.03000 0.350 22,681.76
0865 626-00000 *MOBILIZATION 0.400 0.100
LS 0.100 60,977.06
609,770.58000 0.200 121,954.12
0870 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.150
LS 0.100 767.53
7,675.32000 0.250 1,918.83
0875 627-00002 *THERMOPLASTIC PAVEMENT MARKING 1,324.000 0.000
SF 0.000 0.00
3.10000 0.000 0.00
0880 627-00005 *EPOXY PAVEMENT MARKING 135.000 0.000
GAL 0.000 0.00
103.37000 0.000 0.00
0885 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 614.000 25.690
GAL 41.000 1,483.38
36.18000 66.690 2,412.84
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0890 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 583.000 0.000
SF 0.000 0.00
9.30000 0.000 0.00
0895 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 93.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.51000 0.000 0.00
0900 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,372.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
9.30000 0.000 0.00
0905 629-01001 *SURVEY MONUMENT (TYPE 1) 8.000 0.000
EACH 0.000 0.00
215.36000 0.000 0.00
0910 629-01005 *SURVEY MONUMENT (TYPE 5) 0.000 0.000
EACH 0.000 0.00
215.36000 0.000 0.00
0915 629-01011 *SURVEY MONUMENT (TYPE 1A) 0.000 0.000
EACH 0.000 0.00
215.36000 0.000 0.00
0920 630-00000 FLAGGING 5,943.000 443.500
HOUR 452.000 11,214.12
24.81000 895.500 22,217.36
0925 630-00003 UNIFORMED TRAFFIC CONTROL 743.000 9.000
HOUR 42.500 1,537.65
36.18000 51.500 1,863.27
0930 630-00004 TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 1.000 3,618.09
3,618.09000 1.000 3,618.09
0935 630-00007 TRAFFIC CONTROL INSPECTION 126.000 21.000
DAY 7.000 253.26
36.18000 28.000 1,013.04
0940 630-00012 TRAFFIC CONTROL MANAGEMENT 290.000 34.000
DAY 24.000 3,360.00
140.00000 58.000 8,120.00
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0945 630-80001 FLASHING BEACON (PORTABLE) 4.000 1.000
EACH 0.000 0.00
465.18000 1.000 465.18
0950 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 0.000
EACH 1.000 87.87
87.87000 1.000 87.87
0955 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 0.000
EACH 4.000 144.72
36.18000 4.000 144.72
0960 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 14.000
EACH 3.500 217.07
62.02000 17.500 1,085.35
0965 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 5.000
EACH 0.000 0.00
62.02000 5.000 310.10
0970 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 206.000 0.000
SF 0.000 0.00
10.85000 0.000 0.00
0975 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.500
EACH 0.000 0.00
7,856.41000 0.500 3,928.21
0980 630-80360 DRUM CHANNELIZING DEVICE 217.000 45.500
EACH 11.000 170.61
15.51000 56.500 876.32
0985 630-80370 CONCRETE BARRIER (TEMPORARY) 7,660.000 804.000
LF 2,234.000 39,139.68
17.52000 3,038.000 53,225.76
0990 630-80380 TRAFFIC CONE 300.000 98.500
EACH 32.500 168.03
5.17000 131.000 677.27
0995 630-80520 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000
DAY 0.000 0.00
516.87000 0.000 0.00
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1000 630-85010  IMPACT ATTENUATOR (TEMPORARY) 7.000 1.500
EACH 0.500 2,636.03
5,272.06000 2.000 10,544.12
1005 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 70070011  F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70012  F/A ASPHALT PAVEMENT INCENTIVE -2,058.570 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1020 700-70013  F/A CONCRETE INCENTIVE PAYMENT 42,585.460 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70020  F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1030 700-70022  F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70028  F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70035  F/A ROADWAY SMOOTHNESS 984.760 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1045 700-70035  F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 70070060  F/A ADJUST UTILITIES 54,284.120 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1055 700-70070 F/A OBTAIN FIBER OPTIC SERVICE FROM ICG 2,867.590 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70130 F/A REPAIR LANDSCAPING 3,182.390 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1350 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1355 304-09000 ABC (SPEC) 2,863.000 938.000
CY 302.600 7,398.57
24.45000 1,240.600 30,332.67
1365 630-80358 FLASH ARROW PANEL (C TY) 3.000 0.000
EACH 1.500 7,350.00
4,900.00000 1.500 7,350.00
1370 202-00155 REM WALL REMOVAL OF TYPE 7 BARRIER 637.000 0.000
LF 457.000 10,968.00
24.00000 457.000 10,968.00
1380 412-01252 CONC PVMT (12-1/2 IN) (FAST TRACK) ADDITIONAL F OR 12" 2,632.000 0.000
AND 13" CONCRETE PAVEMEN
SY 0.000 0.00
14.00000 0.000 0.00
1385 900-00006 ADDED ITEM (DOLLAR)/ DEWATERING TANK 3,745.500 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1390 630-86800 TRAFFIC SIGNAL (TEMP) 1.000 0.000
LS 0.000 0.00
22,839.38000 0.000 0.00
1395 900-00019 ADDED ITEM (MONTH)/ DSL LINE 13.000 0.000
MON 0.000 0.00
148.75000 0.000 0.00
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1400 607-15100 *FENCE (SOUND BARRIER) 0.000 0.000
SF 0.000 0.00
24.60000 0.000 0.00
1402 607-15100 FENCE (SOUND) MASONRY SOUND WALL 40,460.000 0.000
SF 0.000 0.00
25.01000 0.000 0.00
1405 900-00014 ADDED ITEM (LUMP SUM)/ WIRELESS TRANSCEIVER 1.000 0.000
LS 0.000 0.00
4,673.90000 0.000 0.00
1410 900-00010 ADDED ITEM (HOUR)/ ADDITIONAL SURVEYING 44.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
1415 900-00005 ADDED ITEM (DAY)/ -2.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00
1420 606-00705 GDRAIL TY 7 (SPEC) 360.000 0.000
LF 0.000 0.00
25.82000 0.000 0.00
1425 607-60120 20 FT GATE 2.000 0.000
EACH 0.000 0.00
852.51000 0.000 0.00
1430 213-00011 MULCHING (HYDRAULIC) 0.900 0.000
ACRE 0.000 0.00
2,250.00000 0.000 0.00
1435 210-04020 MODIFY INLET TY D 3.000 0.000
EACH 0.000 0.00
385.00000 0.000 0.00
1440 614-86710 TRAFFIC SIG EQUIP RAMP F/ ILIFF 1.000 0.000
LS 0.000 0.00
2,907.24000 0.000 0.00
1445 614-10130 ILLUMINATED SIGN FURNISH ONLY 1.000 0.000
EACH 0.000 0.00
1,477.75000 0.000 0.00
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1450 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 7,276,957.56 765,760.30 $ 1,292,010.85
CAT NO0201 RETAINING WALLS
1070 206-00000 STRUCTURE EXCAVATION 350.000 0.000
cY 350.000 1,330.00
3.80000 350.000 1,330.00
1075 206-00100 STRUCTURE BACKFILL (CLASS 1) 950.000 0.000
cY 0.000 0.00
7.31000 0.000 0.00
1080 206-00520 FILTER MATERIAL (CLASS B) 165.000 0.000
cY 165.000 6,492.75
39.35000 165.000 6,492.75
1085 515-00400 *CONCRETE SEALER 146.000 0.000
53% 0.000 0.00
4.35000 0.000 0.00
1090 601-03050 CONCRETE CLASS D (WALL) 295.000 0.000
cY 236.000 53,100.00
225.00000 236.000 53,100.00
1095 601-40301 *STRUCTURAL CONCRETE COATING 900.000 0.000
SF 0.000 0.00
0.47000 0.000 0.00
1100 602-00000 *REINFORCING STEEL 25,750.000 0.000
LB 25,750.000 10,042.50
0.39000 25,750.000 10,042.50
1105 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,000.000 0.000
LB 1,500.000 705.00
0.47000 1,500.000 705.00
1110 605-83002 GEOCOMPOSITE DRAIN WITH PIPE 225.000 0.000
SY 0.000 0.00
15.27000 0.000 0.00
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CAT NO0201 RETAINING WALLS
1115 606-10700 *BRIDGE RAIL TYPE 7 414.000 0.000
LF 0.000 0.00
38.20000 0.000 0.00
1360 506-00010 RIPRAP (SPECIAL) 217.000 0.000
cY 216.700 6,858.56
31.65000 216.700 6,858.56
CAT 0201 CURRENT AMT$ 119,771.45 $ 78,528.81 $ 78,528.81
CAT NO0300 STR. F-17-HV
1120 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
23,296.32000 0.000 0.00
1125 206-00000 STRUCTURE EXCAVATION 1,141.000 997.000
CcY -997.000 -3,788.60
3.80000 0.000 0.00
1130 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,083.000 0.000
cY 0.000 0.00
7.31000 0.000 0.00
1135 206-00200 STRUCTURE BACKFILL (CLASS 2) 162.000 0.000
cY 0.000 0.00
12.91000 0.000 0.00
1140 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,083.000 0.000
cY 0.000 0.00
10.10000 0.000 0.00
1145 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
11,887.99000 0.000 0.00
1150 503-00024 *DRILLED CAISSON (24 INCH) 853.000 0.000
LF 0.000 0.00
39.38000 0.000 0.00
1155 503-00060 *DRILLED CAISSON (60 INCH) 70.000 0.000
LF 0.000 0.00
202.47000 0.000 0.00
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PCN: 13573-BID ESTIMATE RUN 09/10/2002

PROJECT: NH 2254-064 ESTIMATE NO: 0003 13:02:22
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STR. F-17-HV

1160 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 152.000 0.000
CcYy 0.000 0.00
252.45000 0.000 0.00
1165 515-00400 *CONCRETE SEALER 2,137.000 0.000
SY 0.000 0.00
4.35000 0.000 0.00
1170 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 144.000 0.000
LF 0.000 0.00
92.46000 0.000 0.00
1175 601-03040 CONCRETE CLASS D (BRIDGE) 827.000 0.000
(A% 0.000 0.00
288.00000 0.000 0.00
1175 MATERIAL ALLOWANCE PRECAST PANELS 0.000
CcYy 0.000 0.00
288.00000 0.000 0.00
1175 MATERIAL ALLOWANCE PRECAST PANELS 0.000
(A% 0.000 0.00
288.00000 0.000 0.00
1180 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,965.000 0.000
SY 0.000 0.00
5.30000 0.000 0.00
1185 601-40301 *STRUCTURAL CONCRETE COATING 2,164.000 0.000
SF 0.000 0.00
0.47000 0.000 0.00
1190 602-00000 *REINFORCING STEEL 38,400.000 0.000
LB 0.000 0.00
0.39000 0.000 0.00
1195 602-00020 *REINFORCING STEEL (EPOXY COATED) 239,922.000 0.000
LB 0.000 0.00
0.47000 0.000 0.00
1200 606-10700 *BRIDGE RAIL TYPE 7 527.000 0.000
LF 0.000 0.00

38.20000 0.000 0.00
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PCN: 13573-BID ESTIMATE RUN 09/10/2002
PROJECT: NH 2254-064 ESTIMATE NO: 0003 13:02:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. F-17-HV
1205 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 527.000 0.000
LF 0.000 0.00
17.11000 0.000 0.00
1210 613-00075 *3/4 INCH ELECTRICAL CONDUIT 65.000 0.000
LF 0.000 0.00
8.27000 0.000 0.00
1215 613-00200 *2 INCH ELECTRICAL CONDUIT 1,148.000 0.000
LF 0.000 0.00
6.20000 0.000 0.00
1220 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 1,014.000 0.000
LF 0.000 0.00
224.70000 0.000 0.00
1220 MATERIAL ALLOWANCE HV GIRDERS 0.000
LF 0.000 0.00
160.68500 0.000 0.00
1225 626-00000 MOBILIZATION 0.300 0.075
LS 0.075 45,732.79
609,770.58000 0.150 91,465.59
CAT 0300 CURRENT AMT$ 994,140.60 41,944.19 $ 91,465.59
CAT NO0301 STR. F-17-HzZ
1230 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
23,296.32000 0.000 0.00
1235 206-00000 STRUCTURE EXCAVATION 1,069.000 0.000
CcY 1,069.000 4,062.20
3.80000 1,069.000 4,062.20
1240 206-00100 STRUCTURE BACKEFILL (CLASS 1) 1,083.000 0.000
CcY 325.000 2,375.75
7.31000 325.000 2,375.75
1245 206-00200 STRUCTURE BACKFILL (CLASS 2) 98.000 0.000
CcY 64.000 826.24
12.91000 64.000 826.24
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PCN: 13573-BID ESTIMATE RUN 09/10/2002
PROJECT: NH 2254-064 ESTIMATE NO: 0003 13:02:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. F-17-HzZ
1250 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,083.000 0.000
CY 325.000 3,282.50
10.10000 325.000 3,282.50
1255 503-00024 *DRILLED CAISSON (24 INCH) 867.000 867.000
LF 0.000 0.00
39.38000 867.000 34,142.46
1260 503-00060 *DRILLED CAISSON (60 INCH) 88.000 88.000
LF 0.000 0.00
202.47000 88.000 17,817.36
1265 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 152.000 0.000
cY 80.800 20,397.96
252.45000 80.800 20,397.96
1270 515-00400 *CONCRETE SEALER 2,137.000 0.000
53% 0.000 0.00
4.35000 0.000 0.00
1275 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 144.000 0.000
LF 0.000 0.00
92.46000 0.000 0.00
1280 601-03040 CONCRETE CLASS D (BRIDGE) 856.000 112.500
CY 45.000 12,960.00
288.00000 157.500 45,360.00
1285 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,965.000 0.000
SY 0.000 0.00
5.30000 0.000 0.00
1290 601-40301 *STRUCTURAL CONCRETE COATING 2,164.000 0.000
SF 0.000 0.00
0.47000 0.000 0.00
1295 602-00000 *REINFORCING STEEL 38,400.000 28,323.000
LB 0.000 0.00
0.39000 28,323.000 11,045.97
1300 602-00020 *REINFORCING STEEL (EPOXY COATED) 239,938.000 18,584.000
LB 0.000 0.00
0.47000 18,584.000 8,734.48
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PCN: 13573-BID ESTIMATE RUN 09/10/2002
PROJECT: NH 2254-064 ESTIMATE NO: 0003 13:02:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. F-17-HzZ
1305 606-10700 *BRIDGE RAIL TYPE 7 527.000 0.000
LF 0.000 0.00
38.20000 0.000 0.00
1310 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 527.000 0.000
LF 0.000 0.00
17.11000 0.000 0.00
1315 613-00075 *3/4 INCH ELECTRICAL CONDUIT 60.000 0.000
LF 0.000 0.00
8.27000 0.000 0.00
1320 613-00200 *2 INCH ELECTRICAL CONDUIT 840.000 0.000
LF 0.000 0.00
6.20000 0.000 0.00
1325 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 1,014.000 0.000
LF 1,014.000 227,845.80
224.70000 1,014.000 227,845.80
1330 626-00000 *MOBILIZATION 0.300 0.075
LS 0.075 45,732.79
609,770.58000 0.150 91,465.59
CAT 0301 CURRENT AMT$ 991,757.12 317,483.24 $ 467,356.31
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1335 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
54,832.12000 1.000 54,832.12
1340 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
23,143.98000 1.000 23,143.98
1345 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,276.67000 1.000 1,276.67
1375 900-00019 ADDED ITEM (MONTH)/ NEXTEL PHONES 92.000 0.000
MON 0.000 0.00
80.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 86,612.77 $ 0.00 $ 79,252.77

PROJECT TOTAL CURRENT AMT $ 9,469,239.50

$ 1,203,716.54

$ 2,008,614.33



